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STIP AMENDMENT 00S-032 NOTICE
SUMMARY
This amendment combines the Marin 101 Southbound High Occupancy Vehicle (HOV) Lane project with
the Marin 101 Gap Closure Reversible HOV project in Marin County and splits Segment 1, which is
programmed for delivery this current fiscal year from the future construction contracts.  The total
construction cost for Segment 1 is $11,748,000 with a right of way cost of $150,000. In addition, the
amendment delays $13,107,000 in Regional Improvement Program (RIP) and $16,592,000 in
Grandfathered Regional Improvement Program (GF-RIP) funds from Fiscal Years 1998-99 and 2001-02
to FY 2003-04, and reprograms the $13,107,000 in RIP and $6,769,000 in GF-RIP from the right of way
phase to the construction component.

RECOMMENDATION
The Metropolitan Transportation Commission (MTC) and the Department are requesting this amendment.

RESOLUTION
Resolved, that the California Transportation Commission (CTC) revise the 2000 State Transportation
Improvement Program (STIP) at the end of the 30 day notice period as follows:

Modifies:
Project Information

County: CT District: PPNO: EA: Element: Const Year: PM Back PM Ahead Route/Corridor

Marin 04 0342G CTCO 2000/2001 8.2 8.5 12.7 9.7 101
Project Title: Marin Route 101 Southbound Reversible HOV Lane –Phase I Segment 1

Sponsor: Caltrans
Resp. Agency: Caltrans
RTPA/CTC: MTC

Location: Lucky Drive in the City of Larkspur to North San Pedro Road in the City of San Rafael Sir Francis Drake Blvd. to Cal
Park OH

Description: Adds a southbound reversible  carpool lane in the Central Marin County HOV lane system

STIP Programming RIP                ($ in Thousands)
Component PRIOR 2000/2001 2001/2002 2002/2003 2003/2004 Total

PA&ED $500 $500
PS&E $516 $516

R/W SUP
CON SUP

R/W $13,107 $13,107
CON

TOTAL $14,123
$1,016

$14,123
$1,016
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STIP Programming GF-RIP         ($ in Thousands)
Component PRIOR 2000/2001 2001/2002 2002/2003 2003/2004 Total

PA&ED $1,245 $1,245
PS&E $5,004 $5,004

R/W SUP $2,757 $2,757
CON SUP $1,488 $3,556

$0
$280

$0
$5,324

$1,488
R/W $9,495

$150
$9,495
$150

CON $2,800 $9,823
$0

$1,800
$0

$14,423
$2,800

TOTAL $18,501
$9,156

$4,288 $13,379
$0

$2,080
$0

$38,248
$13,444

Other – CMAQ                                          ($ in Thousands)
Component PRIOR 2000/2001 2001/2002 2002/2003 2003/2004 Total

PA&ED
PS&E

R/W SUP
CON SUP

R/W
CON $6,000

$6,124
$20,000

$0
$26,000
$6,124

TOTAL $6,000
$6,124

$20,000
$0

$26,000
$6,124

Other – Pending TCRP Application       ($ in Thousands)
Component PRIOR 2000/2001 2001/2002 2002/2003 2003/2004 Total

PA&ED
PS&E

R/W SUP
CON SUP $42 $42

R/W
CON $2,709 $2,709

TOTAL $2,751 $2,751

Other - Existing STIP Programming RIP/CMAQ Match Reserve PPNO 2163  ($ in Thousands)
Component PRIOR 2000/2001 2001/2002 2002/2003 2003/2004 Total

PA&ED
PS&E

R/W SUP
CON SUP

R/W
CON $115 $115

TOTAL $115 $115

Total – Marin 101 Reversible HOV Lane - Segment 1    ($ in Thousands)
Component PRIOR 2000/2001 2001/2002 2002/2003 2003/2004 Total

PA&ED $1,745 $1,745
PS&E $5,520 $5,520

R/W SUP $2,757 $2,757
CON SUP $1,488

$1,530
$3,556

$0
$280

$0
$5,324

$1,530
R/W $22,602

$150
$22,602

$150
CON $8,800

$11,748
$29,823

$0
$1,800

$0
$40,423

$11,748
TOTAL $32,624

$10,172
$10,288

$13,278
$33,379

$0
$2,080

$0
$78,371

$23,450
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And Modifies
Project Information

County: CT District: PPNO: EA: Element: Const Year: PM Back PM Ahead Route/Corridor

Marin 04 0342L CTCO 2001/2002 7.9 9.7 12.7 101
Project Title: Marin Route 101 Gap Closure Reversible HOV Lane - Segments 2, 3 and 4

Sponsor: Caltrans
Resp. Agency: Caltrans
RTPA/CTC: MTC

Location: San Rafael – Sir Francis Drake Cal Park  to North San Pedro Road
Description: Construct a reversible HOV lane

STIP Programming – IIP                  ($ in Thousands)
Component PRIOR 2000/2001 2001/2002 2002/2003 2003/2004 Total

PA&ED $1,200 $1,200
PS&E

R/W SUP
CON SUP

R/W
CON $7,000 $7,000

TOTAL $1,200 $7,000 $8,200

STIP Programming – RIP                 ($ in Thousands)
Component PRIOR 2000/2001 2001/2002 2002/2003 2003/2004 Total

PA&ED $2,248 $2,248
PS&E

R/W SUP
CON SUP $0

$1,559
$0

$1,559
R/W
CON $8,000

$6,441
$0

$13,107
$8,000

$19,548
TOTAL $2,248 $8,000 $0

$13,107
$10,248

$23,355

STIP Programming – GF-RIP                 ($ in Thousands)
Component PRIOR 2000/2001 2001/2002 2002/2003 2003/2004 Total

PA&ED
PS&E

R/W SUP
CON SUP $0

$3,836
$0

$3,836
R/W $0

$2,576
$0

$2,576
CON $0

$18,392
$0

$18,392
TOTAL $0

$2,576
$0

$22,228
$0

$24,804

Other – CMAQ                                    ($ in Thousands)
Component PRIOR 2000/2001 2001/2002 2002/2003 2003/2004 Total

PA&ED
PS&E

R/W SUP
CON SUP

R/W $0
$19,876

$0
$19,876

CON
TOTAL $0

$19,876
$0

$19,876
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Other - Local (DEMO)                               ($ in Thousands)
Component PRIOR 2000/2001 2001/2002 2002/2003 2003/2004 Total

PA&ED
PS&E

R/W SUP
CON SUP

R/W
CON $5,250

$0
$0

$5,250
$5,250

$0
TOTAL $5,250

$0
$5,250

$0
$5,250

$0

Other – Pending TCRP Application         ($ in Thousands)
Component PRIOR 2000/2001 2001/2002 2002/2003 2003/2004 Total

PA&ED
PS&E

R/W SUP
CON SUP $960 $191 $973 $2,124

R/W
CON $7,362 $2,763 $10,125

TOTAL $8,322 $191 $3,736 $12,249

Total – Marin 101 Reversible HOV Lane  Segments 2,3 &4 ($ in Thousands)
Component PRIOR 2000/2001 2001/2002 2002/2003 2003/2004 Total

PA&ED $3,448 $3,448
PS&E

R/W SUP
CON SUP $0

$960
$0

$1,750
$0

$4,809
$0

$7,519
R/W $0

$22,452
$0

$22,452
CON $5,250

$7,362
$15,000

$13,441
$0

$39,512
$20,250

$60,315
TOTAL $3,448

$25,900
$5,250

$8,322
$15,000

$15,191
$0

$44,321
$23,698

$93,734

BACKGROUND
This amendment combines the Marin 101 Southbound High Occupancy Vehicle (HOV) Lane project with
the Marin 101 Gap Closure Reversible HOV project in Marin County and splits Segment 1, which is
programmed for delivery this current fiscal year from the future construction contracts.  The total
construction cost for Segment 1 is $11,748,000 with a right of way cost of $150,000. In addition, the
amendment delays $13,107,000 in Regional Improvement Program (RIP) and $16,592,000 in
Grandfathered Regional Improvement Program (GF-RIP) funds from Fiscal Years 1998-99 and 2001-02
to FY 2003-04, and reprograms the $13,107,000 in RIP and $6,769,000 in GF-RIP from the right of way
phase to the construction component.

A total of $19,876,000 in local Congestion Mitigation and Air Quality (CMAQ) funds, originally
earmarked for construction, and $2,576,000 in Grandfathered Regional Improvement Program (GF-RIP)
state only funds will be used to complete the acquisition of right of way.  A total of $6,769,000 in GF-RIP
and $13,107,000 in RIP funds will be reprogrammed for construction in FY 2003-04, and the remaining
$9,823,000 in GF-RIP funds programmed for construction will be reprogrammed from FY 2001-02 to FY
2003-04.  While $29,699,000 in State Transportation Improvement Program (STIP) funds will be delayed
the delivery of Traffic Congestion Relief (TCR) funds will be accelerated, and federal CMAQ funds can
be obligated before expiration.  The overall funding redistribution does not impact the delivery schedule
for Segments 2, 3 and 4.
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The Route 101 HOV lane project is needed to close a 4.5-mile gap in the existing Marin 101 HOV lane
system.  The final Environmental Impact Statement/Report (EIS/R) identified a Reversible HOV Lane as
the best alternative to close the 4.5-mile gap and alleviate traffic congestion for weekday commuters,
commercial traffic, tourists,and recreational traffic.  The Record of Decision (ROD) was approved in
August 2000.  Due to right of way and funding constraints the Department phased the project.  Phase I
was programmed to build the Southbound HOV Lane project and Phase II was to convert the southbound
HOV lane into a reversible HOV lane.  During the 2000 STIP cycle, the Marin County Congestion
Management Agency (CMA) added $8 million of their unprogrammed county share balance to the
$15,000,000 in TCR funds earmarked to fully fund the reversible lane project. With both phases now
fully funded, the Department was able to revise the design strategy.  To avoid redesign and rework for the
reversible phase, the initial construction will now include the additional incremental widening.  Instead
of constructing a permanent concrete barrier in the median, a moveable barrier will be installed, and all
the structures will be widened to accommodate the reversible lane operations.

The combined Marin Route 101 Reversible HOV Lane project will be built in four segments with a total
of six construction contracts.  This amendment designates all four segments as a corridor project.
Segment 1, the first contract, programmed in FY 2001-01 for a total of $11,748,000, will widen the
southern half of Southbound 101 from Sir Francis Drake Boulevard to Cal Park Overhead.  The original
construction cost for this first segment increased by $2,948,000 from $8,800,000 to $11,748,000 due to
the increase in scope.  The $11,748,000 takes into account a delegated allocation of $115,000 from
Marin County’s Regional Improvement Program (RIP) CMAQ match reserve programmed in this fiscal
year.  The second construction contract will widen Route 101 from Lucky Drive to north of the Corte
Madera Creek Bridge in FY 2001-02 for a total construction cost of $7,362,000.  The third contract will
widen Route 101 from north of the San Rafael Viaduct to North San Pedro Road in FY 2002-03 for a
total of $13,441,000; the fourth contract will widen Route 101 from Route 580 to north of the San Rafael
Viaduct in FY 2003-04 for a total construction cost of $28,459,000; the fifth contract will build a storage
area for the moveable barrier transport vehicles at either end of the project limits in FY 2003-04 for a
total construction cost of $8,774,000; and the sixth contract is a landscape mitigation project programmed
in FY 2003-04 for a total of $2,279,000 in construction capital.

ATTACHMENT
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Location:

Description:

Near Larkspur, Sir Francis Drake Boulevard to
Cal Park overhead; and near San Rafael, Cal Park
overhead to north San Pedro Road

Add reversible carpool lanes and reversible
high occupancy vehicle lanes

04-Marin-101
PPNOS 0342G and 0342L

STIP AMENDMENT 00S-032

Location Map

Golden  Gate  Bridge

San   Rafael

Sir Francis Drake Blvd.

NN


